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Intra-Company Communication PRODUCT ENGINEERING OFFICE
October 31, 1963

To: Mr. E. Auger b/// *Mr. F. G. Kerby
*Mr. P. G. Axelrad *Mr. J. C. Leidy
Mr. R. C. Bechler Mr. R. L. Logue
Mr. W. Brahering Mr. C. J. Lutkehaus
Mr. E. E. Childs Mr. G. L. Mitchell
Mr. K. W. Cunningham *Mr. G. H. Muller
Mr. J. B. Davis Mr. H. Nida
Mr. R. W. Gaines *Mr. H. E. 0jala
Mr. M. E. Gould Mr. A. P. Piziali
Mr. B. E. Greene Mr. D. G. Renno
Mr. L. A. Habrle Mr. W. W. Smith
Mr. J. E. Heywood Mr. W. Uhlman
Mr. K. H. Higgins Mr. J. E. Zimmerman
*Mr. J. W. Hopkins
*In Attendance

From: E. R. Harrison

Subject: 1966 G.0.A.T. Semi-Prototype Build

A meeting was held in Mr. G. H. Muller's Office; Truck Product Engineering
Office, Ford Division; on October 29, 1963 to discuss the 1966 G.0.A.T. semi-proto-
type program.

Mr. P. G. Axelrad of the Truck Product Engineering Office, Ford Division
outlined a program calling for the build and delivery of one semi-prototype body
including electrical components by (June 15, 1964) from the Budd Company. Eight die
drawn panels would be made from kirksite dies and the remainder would be simple
break form tools. The body would be complete sheet metal less doors. Doors will be
available with hardware, windows, and vent window six weeks later (August 1, 196L).

The above requires that the present scheduled dates such as follows will
be maintained:

Final clay approval (12-2-63)

Offset records and template vellum delivered to the Budd
Company from Styling (12-3-63)

Surface draft completion by Budd Company (1-15-64)
The schedule for the first Engineering prototype from

production tools remains (12-16-6L4) in accordance with
the original timing.
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The writer is in agreement that the above scheduled dates would provide
a vehicle for early testing as desired by the Truck Product Engineering Office,
Ford Division. However, the Engineering prototype bodies from production tools
is still considered essential at this time. The above build program has the
concurrence of Mr. J. C. Leidy and Mr. F. G. Kerby of the Budd Company.

If the above additional and/or expedited prototype is requested, a
buck slip and authorization for additional money to cover its cost is required
by this office.
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